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Newport Aquatic Center
Construction Schedule — 17 June 2015

Item Target Date

Permitting (April — May 2015)
Submit for Building Permit June 19, 2015
Submit for State Pool Permit

Building Permit Issued July 29, 2015 (estimate)

Bidding (June — August 2015)

Advertisement to Bid Published June 17, 2015
Pre-Bid Conference: June 30, 2015
Bids Due: July 29, 2015
Notice of Award to Bid July 31, 2015
City Council Approval of Contract August 17, 2015
Contract Approval/Notice to Proceed August 18, 2015

Construction (Auqust 2015 — Auqust 2016)

Package A Construction Starts August 18, 2015 (90 day schedule)
Complete City Hall Parking Area (3 weeks) September 8, 2015

Package B Construction Starts September 9, 2015 (48 week schedule)
Package A Substantial Completion October 16, 2015

Package B Substantial Completion August 10, 2016

Staff Training/Set-Up Starts August 11, 2016

Soft Opening September 9, 2016
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